
ID FY Seq. Name Dur. Start Finish
1214 FY03 #5 Chicago MCF (C90) 135 d 2/1/03 8/13/03

1215 Chicago MCF GFI Adaptation Data Available 0 d 2/1/03 2/1/03

1216 Chicago MCF Comm. Service Activated 0 d 3/11/03 3/11/03

1217 Chicago MCF FAA Advisory to Raytheon re:
4500 Form

0 d 3/17/03 3/17/03

1218 Chicago MDF Raytheon Submission of 4500 0 d 4/1/03 4/1/03

1219 Chicago MCF FAA Site Prep 15 d 3/11/03 3/31/03

1220 Chicago MCF Inside Wiring to Complete
End-to-End Connectivity (ANI)

15 d 3/11/03 3/31/03

1221 Chicago MCF Power & Grounding (ANI) 15 d 3/11/03 3/31/03

1222 Chicago MCF FAA Comm. Lines C/O 5 d 4/3/03 4/9/03

1223 Chicago MCF FAA Site Readiness Review
(SRR)

1 d 4/10/03 4/10/03

1224 Chicago MCF Pack and Ship 10 ed 4/21/03 5/1/03

1225 Chicago MCF System Delivered 1 d 5/1/03 5/1/03

1226 Chicago MCF System Installation & Checkout 15 d 5/2/03 5/22/03

1227 Chicago MCF Install and Verify
Raytheon Installation

5 d 5/2/03 5/8/03

1228 Chicago MCF Connect Live Interfaces 5 d 5/9/03 5/15/03

1229 Chicago MCF Dry Run SAT 5 d 5/16/03 5/22/03

1230 Chicago MCF SAT TRR 1 d 5/23/03 5/23/03

1231 Chicago MCF SAT 7 d 5/23/03 6/3/03
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ID FY Seq. Name Dur. Start Finish
1232 Chicago MCF SAT Quick Look Report 2 ed 6/3/03 6/5/03

1233 Chicago MCF Formal SAT Report (P) 15 ed 6/3/03 6/18/03

1234 Chicago MCF Formal SAT Report (F) 15 ed 7/18/03 8/2/03

1235 Chicago MCF Contract Acceptance
Inspection (CAI)

3 d 6/6/03 6/10/03

1236 Chicago MCF Field Familiarization 4 ewks 6/10/03 7/8/03

1237 Chicago MCF Initial Operational Capability
(IOC) (Partial JAI)

1 d 7/9/03 7/9/03

1238 Chicago MCF Operational Suitability
Demonstration (OSD)

30 ed 7/9/03 8/8/03

1239 Chicago MCF Joint Acceptance Inspection
(JAI)

2 d 8/8/03 8/11/03

1240 Chicago MCF Operational Readiness Date
(ORD)

1 d 8/12/03 8/12/03

1241 Chicago MCF Commissioning 1 d 8/13/03 8/13/03
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